

DATE	SEGMENT	LOCATION	ACTIVITY
10/11/2013	W1A	FM 2978 south of Egypt Lane	Directional drill pipe installation
		Research Forest from FM 2978 to Egypt Lane	Preparing for open cut and tunneling pipe installation
		Research Forest from Egypt Lane to Branch Crossing	Preparing for open cut and tunneling pipe installation
	W1B	Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge
		Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl
		Alden Bridge at Panther Creek	Installation of 16" water line underneath Alden Bridge
		Research Forest at Alden Bend	Installation of crossing underneath Alden Bend
	W2A	Research Forest from Greenbridge to Grogan's Mill	Periodic lane closures and installing esplanade crossovers
		Research Forest from Shadowbend to Grogan's Mill	Construction starting on east bound lanes and all traffic will be diverted to west side. All major intersections will remain open. Crews will be working 24 hrs day day, 7 days a week.
		Research Forest at E. Trillium	Installation of crossing underneath E. Trillium
	W2B	Grogan's Mill Rd from Research Forest to Woodlands Pkwy	Periodic lane closures and installing esplanade crossovers
		Grogan's Mill Rd from Woodlands Pkwy to S. Millbend	Construction starting on south bound lanes and all traffic will be diverted to north bound lanes. All major intersections will remain open
	T1	SJRA Main Campus at Lake Conroe Dam	Pipe installation under Lake Conroe spillway and west of SJRA main building to west end of dam
	T1	McCaleb Rd	Clearing of easement; survey staking; pipe and equipment deliveries causing intermittent traffic interruptions
	T2	Fish Creek Thoroughfare near Woodforest Golf Club	Pipe installation along right of way; receiving pipe deliveries; and beginning pipe installation north of Woodforest Parkway (Crew 1) and south of Woodforest Parkway (Crew 2)
	T3	Fish Creek Thoroughfare at Lake Creek	Preparation beginning for Lake Creek crossing

