

DATE	SEGMENT	LOCATION	ACTIVITY
11/15/2013	W1A	FM 2978 North of Egypt Lane	Directional drill pipe installation.
		Research Forest from FM 2978 to Branch Crossing	Open cut and tunneling pipe installation.
	W1B	Research Forest at Crownridge Dr	Installation of pipe underneath Crownridge Dr.
		Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge.
		Alden Bridge at Panther Creek	Site restoration.
		Research Forest at Alden Bend	Installation of crossing underneath Alden Bend.
		Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl.
		Research Forest at Alden Bridge E	Installation of crossing underneath Alden Bridge E.
	W2A	Research Forest from Shadowbend to Grogan's Mill	Construction on east bound lanes; all traffic is diverted to west side; all major intersections will remain open. Contractor authorized to work 24 hours a day, 7 days a week.
		Technology Forest, Gosling, and Shadowbend Intersections	Paving preparation and construction.
		Research Forest at E. Trillium	Installation of crossing underneath E. Trillium.
	W2B	Grogan's Mill Rd from Research Forest to Woodlands Pkwy	Periodic lane closures and installing esplanade crossovers.
		Grogan's Mill Rd from Woodlands Pkwy to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	T1	McCaleb Rd	Pipe and equipment deliveries causing intermittent traffic interruptions; Open cut pipe installation from Lake Business Dr. to Chapel Rd.
	T2	Fish Creek Thoroughfare south of FM 2854	Tunnel installation adjacent to bridge.
	T2	Fish Creek Thoroughfare from Ebner Lake Front Dr. to Rolling Oak Dr.	Single lane closure; flagger on site to regulate traffic flow.
	T2	Fish Creek Thoroughfare near Woodforest Pkwy	Begin open cut pipe installation.
	T2	Fish Creek Thoroughfare near Woodforest Golf Club	Site restoration at Mulligan Dr.
	T3	Fish Creek Thoroughfare north of FM 1488	Tunnel ongoing at North Kroger Driveway; Open cut and pipe installation.
	T3	FM 2978 from FM 1488 to Research Forest	Utility location and preparation for tunneling.
	C1B	Longmire from Wedgewood Blvd to Kaleo Way	Start clearing of easement.
	C2	Longmire near Shady Hollow	Utility location.
	C3	Conroe Park West Drive and Tom Stinson	Installation of crossing underneath Conroe Park West Drive.
	C3	Conroe Park West Drive to Pollock Dr	Contractor will begin preparing area for construction; installing tree protection, fabric fence around site, pipe deliveries.