

| SEGMENT | | LOCATION | ACTIVITY |
|-----------|-----|---|--|
| 8/9/2013 | T3 | Fish Creek Thoroughfare/Sendera Ranch Rd | Beginning site investigations and locating underground utilities. |
| 8/9/2013 | W1A | Research Forest from FM 2978 to Branch Crossing | Clearing and preparing for future open cut and tunneling pipe installation. |
| 8/9/2013 | W2B | Grogan's Mill from Research Forest to South Mill Bend | Survey staking and locating underground utilities to begin within the next two weeks; intermittent traffic interruptions. |
| 8/16/2013 | T1 | SJRA Main Campus at Lake Conroe Dam | Completing pipe installation under Lake Conroe spillway; pipe installation west of SJRA main building to west end of dam; and parking lot repairs. |
| 8/16/2013 | T1 | McCaleb Rd | Clearing of easement; survey staking; equipment deliveries; and intermittent traffic interruptions. |
| 8/16/2013 | W1A | Along the east side of FM 2978 south of Ken Lakes Dr | Pipe installation. |
| 8/16/2013 | W1B | Research Forest at Crownridge Dr | Pipe installation. |
| 8/16/2013 | W2A | Research Forest from Greenbridge to Grogan's Mill | Construction survey staking and locating underground utilities and intermittent traffic interruptions. |
| 8/23/2013 | T2 | Fish Creek Thoroughfare near Woodforest Golf Club | Continuing two tunnel shafts and two open cut areas; receiving pipe deliveries; and beginning pipe installation north of Woodforest Parkway (Crew 1) and south of Woodforest Parkway (Crew 2). |
| 8/23/2013 | W1B | Research Forest at Kuykendahl | Pipe installation and establishing traffic control barriers for bore pits. |
| 8/23/2013 | W1B | Alden Bridge at Panther Creek Tributary | Continue tunneling operations. |
| 8/30/2013 | W2A | Research Forest from Shadow Bend to Grogan's Mill | Installation of all perimeter advance warning traffic control signage; and contractor beginning installation of tree protection and storm water pollution prevention. |
| 8/30/2013 | W2A | Research Forest from Lakeside Dr. to Gosling | Beginning installation of temporary signals starting at Lakeside Dr. moving westerly towards Gosling (possible rolling lane closures). |
| 8/30/2013 | W2B | Grogan's Mill from Woodlands Pkwy to South Mill Bend | Contractor beginning installation of tree protection; storm water pollution prevention; and perimeter advance warning traffic control signage. |