	SEGMENT	LOCATION	ACTIVITY
9/13/2013	W1A	Research Forest from FM 2978 to Branch Crossing	Clearing and preparing for future open cut and tunneling pipe installation. Pipe deliveries causing intermittent traffic interruptions.
8/9/2013	W2B	Grogan's Mill from Research Forest to South Mill Bend	Survey staking; locating underground utilities to begin within the next two weeks; and intermittent traffic interruptions.
9/13/2013	T1	SJRA Main Campus at Lake Conroe Dam	Completing pipe installation under Lake Conroe spillway; pipe installation west of SJRA main building to west end of dam.
9/13/2013	T1	McCaleb Rd	Clearing of easement; survey staking; and pipe and equipment deliveries causing intermittent traffic interruptions.
8/16/2013	W1A	Along the east side of FM 2978 south of Ken Lakes Dr	Pipe installation.
8/16/2013	W1B	Research Forest at Crownridge Dr	Pipe installation.
8/16/2013	W2A	Research Forest from Greenbridge to Grogan's Mill	Construction survey staking; locating underground utilities; and intermittent traffic interruptions.
8/23/2013	T2	Fish Creek Thoroughfare near Woodforest Golf Club	Continuing two tunnel shafts and two open cut areas; receiving pipe deliveries; and beginning pipe installation north of Woodforest Parkway (Crew 1) and south of Woodforest Parkway (Crew 2).
8/23/2013	W1B	Research Forest at Kuykendahl	Pipe installation and establishing traffic control barriers for bore pits.
8/23/2013	W1B	Alden Bridge at Panther Creek Tributary	Continue tunneling operations.
8/30/2013	W2A	Research Forest from Shadow Bend to Grogan's Mill	Installation of all perimeter advance warning traffic control signage; and contractor beginning installation of tree protection and storm water pollution prevention.
8/30/2013	W2A	Research Forest from Lakeside Dr. to Gosling	Installation of temporary signals starting at Lakeside Dr. moving west towards Gosling (possible rolling lane closures).
9/6/2013	W2B	Grogan's Mill from Woodlands Pkwy to South Mill Bend	Installation of tree protection; storm water pollution prevention; and perimeter advance warning traffic control signage. The inside southbound and inside northbound lanes will be closed to traffic starting at South Mill Bend and moving north only at the locations where temporary cross-overs will be constructed within the center median. Traffic control devices will be at the following locations: north and south of the North Mill Bend intersection and west of BuckThorne Pl.
9/6/2013	Т3	Fish Creek Thoroughfare/Sendera Ranch Rd	Installation of tree protection; storm water pollution prevention; and perimeter advance warning traffic control signage.
9/13/2013	W2A	Research Forest from Lakeside Dr. to the west side of the CBI entrance	Temporary outer lane closures for critical locates.