

DATE	SEGMENT	LOCATION	ACTIVITY
10/25/2013	W1A	FM 2978 North of Egypt Lane	Directional drill pipe installation.
		Research Forest from FM 2978 to Egypt Lane	Preparing for open cut and tunneling pipe installation.
		Research Forest from Egypt Lane to Branch Crossing	Preparing for open cut and tunneling pipe installation.
	W1B	Research Forest at Crownridge Dr	Installation of pipe underneath Crownridge Dr.
		Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge.
		Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl.
		Alden Bridge at Panther Creek	Installation of 16" water line underneath Alden Bridge.
		Research Forest at Alden Bend	Installation of crossing underneath Alden Bend.
	W2A	Research Forest from Shadowbend to Grogan's Mill	Construction on east bound lanes; all traffic is diverted to west side; all major intersections will remain open. Contractor authorized to work 24 hours a day, 7 days a week.
		Research Forest at E. Trillium	Installation of crossing underneath E. Trillium.
	W2B	Grogan's Mill Rd from Research Forest to Woodlands Pkwy	Periodic lane closures and installation of esplanade crossovers.
		Grogan's Mill Rd from Woodlands Pkwy to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	T1	SJRA Main Campus at Lake Conroe Dam	Site restoration is taking place on Lake Conroe spillway and west of SJRA main building to west end of dam.
		McCaleb Rd	Clearing of easement; pipe and equipment deliveries causing intermittent traffic interruptions; starting open cut pipe installation.
	T2	Fish Creek Thoroughfare near Woodforest Golf Club	Ongoing installation of fiber optic conduit and tunnel installation south of FM 2854 (adjacent to bridge).
	T3	Fish Creek Thoroughfare at Lake Creek	Ongoing tunneling pipe installation (south of Ranch Park Dr and north of the Kroger driveway) and preparing for open cut pipe installation.