

DATE	SEGMENT	LOCATION	ACTIVITY
12/13/2013	W1A	FM 2978 north of Egypt Lane	Directional drill pipe installation.
		Research Forest from FM 2978 to Branch Crossing	Open cut and tunneling pipe installation.
	W1B	Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge.
		Research Forest from Alden Bridge Dr to Kuykendahl Rd	East bound traffic reduced to one lane due to construction activity; intersections will remain open.
		Alden Bridge at Panther Creek	Site restoration.
		Research Forest at Alden Bend	Installation of crossing underneath Alden Bend.
		Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl.
		Research Forest at Alden Bridge E	Installation of crossing underneath Alden Bridge E.
	W2A	Research Forest from Shadowbend to Grogan's Mill	Construction on east bound lanes; all traffic is diverted to west side; all major intersections will remain open. Contractor authorized to work 24 hours a day, 7 days a week.
		Gosling, New Trails, and Lakeside Dr. Intersections	Paving preparation and construction.
		Research Forest at E. Trillium	Installation of crossing underneath E. Trillium.
	W2B	Grogan's Mill Rd from Research Forest to Woodlands Pkwy	Installation of esplanade crossovers causing periodic lane closures.
		Grogan's Mill Rd from Woodlands Pkwy to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	T1	McCaleb Rd	Pipe and equipment deliveries causing intermittent traffic interruptions; open cut pipe installation from Lake Business Dr. to Chapel Rd.
	T2	Fish Creek Thoroughfare south of FM 2854	Tunnel installation adjacent to bridge.
		Fish Creek Thoroughfare from Ebner Lake Front Dr to Rolling Oak Dr	Single lane closure; flagger on site to regulate traffic flow.
		Fish Creek Thoroughfare from Trace Way Dr to Forest Wind Cir	Open cut pipe installation.
		Fish Creek Thoroughfare near Elk Trace Pkwy	Open cut pipe installation.
		Sendera Ranch near Mulligan Dr	Site restoration.
	T3	Fish Creek Thoroughfare north of FM 1488	Ongoing tunnel operations at north Kroger driveway.
		FM 2978 from FM 1488 to Research Forest	Utility location and preparation for tunneling.
	C1B	Longmire from Wedgewood Blvd to Kaleo Way	Clearing of easement.
	C2	Intersection of Longmire and FM 336	Utility location.
		Tink Calfee along power line easement	Clearing of easement heading south and pipe deliveries.
		Behind Reaves Elementary School between Longmire and Westview	Clearing of easement.
	C3	Conroe Park West Dr and Tom Stinson Dr	Installation of crossing underneath Conroe Park West Drive.
		Tom Stinson Dr	Open cut pipe installation.
		Conroe Park West Drive to Pollock Dr	Contractor will begin preparing area for construction; installing tree protection; and pipe deliveries.
	C4	FM 830 from Little Egypt to SH 75	Clearing of easement and pipe deliveries.