

DATE	SEGMENT	LOCATION	ACTIVITY
1/17/2014	W1A	FM 2978 north of Egypt Ln	Directional drill fiber installation.
		Research Forest from FM 2978 to Egypt Ln	Traffic detours in place and preparation for tunneling operation.
		Research Forest from Egypt Ln to Branch Crossing	Open cut and tunneling pipe installation.
	W1B	Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge.
		Research Forest from Alden Bridge Dr to Alden Bridge E	East bound traffic reduced to one lane due to construction activity; intersections will remain open.
		Alden Bridge at Panther Creek	Site restoration.
		Research Forest at Alden Bend	Installation of crossing underneath Alden Bend.
		Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl.
		Research Forest at Alden Bridge E	Installation of crossing underneath Alden Bridge E.
	W2A	Research Forest from Shadowbend to Lakeside	Normal traffic flow restored - East bound lanes reopened.
		Research Forest from Lakeside to Grogans Mill Rd	East bound right lane closed on bridge due to construction activity.
		Research Forest from Bear Branch to Shadowbend	East bound right lane closed on bridge due to construction activity.
		Research Forest at E. Trillium	Installation of crossing underneath E. Trillium.
	W2B	Grogan's Mill Rd from Research Forest to Woodlands Pkwy	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
		Grogan's Mill Rd from Woodlands Pkwy to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	W4	Marisco Place from Gosling Rd to Hidden Trail, Southline Rd	Pipe assembly and storage.
		Gosling from Technology Forest Pl to Research Forest Dr	Directional drill pipe installation.
		Hidden Trail, Southline Rd, E Loop Rd, Meadow Rd, Bullfrog Ln, Sun Perch Rd, Catfish Ln	Installation of traffic control signs and traffic barrels.
	T1	McCaleb Rd	Pipe and equipment deliveries causing intermittent traffic interruptions; open cut pipe installation from Lake Business Dr. to Chapel Rd.
		Lake Business Dr and FM 105	Installation of crossing under FM 105.
		Lake Business Dr and McCaleb Rd	Installation of crossing under McCaleb Rd.
		McCaleb Rd and Copeland Chapel Rd	Installation of crossing under Copeland Chapel Rd.
	T2	Fish Creek Thoroughfare south of FM 2854	Tunnel installation adjacent to bridge.
		Fish Creek Thoroughfare from Forest Wind Cir to Leah Dr	Open cut pipe installation.
		Fish Creek Thoroughfare near Woodforest Pkwy	Open cut pipe installation.
		Sendera Ranch near Mulligan Dr	Site restoration.
	T3	Sendera Ranch south of Lake Creek	Open cut pipe installation.
	C1B	Longmire Rd from Wedgewood Blvd to Kaleo Way	Open cut pipe installation and rolling single lane closures with flagger on site to regulate traffic flow.
	C2	North of FM 3083 along utility easement	Clearing of power line easement.
		FM 3083 near Longmire Rd	Installation of crossing under FM 3083.
		Tink Calfee to FM 3083 along utility easement	Open cut pipe installation.
		Tink Calfee near Longmire Rd	Installation of crossing under Tink Calfee.
		Longmire to League Line Rd along utility easement	Clearing of easement and installation of tree protection fences.
	C3	Tom Stinson Dr and Pollok Dr	Installation of crossing under Pollok Dr. and Tom Stinson Dr.