

DATE	SEGMENT	LOCATION	ACTIVITY
2/14/2014	W1A	Research Forest from FM 2978 to Egypt Ln	Traffic detours in place and tunneling pipe installation.
	W1A	Research Forest from Egypt Ln to Branch Crossing	Open cut and tunneling pipe installation.
	W1B	Research Forest at Alden Bridge	Installation of crossing underneath Alden Bridge.
	W1B	Research Forest from Alden Bridge Dr to Alden Bridge E	East bound traffic reduced to one lane due to construction activity; intersections will remain open.
	W1B	Alden Bridge at Panther Creek	Site restoration.
	W1B	Research Forest at Alden Bend	Installation of crossing underneath Alden Bend.
	W1B	Research Forest at Kuykendahl	Installation of crossing underneath Kuykendahl.
	W1B	Research Forest at Alden Bridge E	Installation of crossing underneath Alden Bridge E.
	W2A	Research Forest from Bear Branch to Shadowbend	East bound right lane closed on bridge due to construction activity.
	W2A	Research Forest and E. Bear Springs Pl	Installation of crossing underneath E. Bear Springs Pl. East bound right lane closure on both sides of Bear Springs Pl.
	W2A	Research Forest at E. Trillium	Installation of crossing underneath E. Trillium.
	W2B	Grogan's Mill Rd from Research Forest to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	W4	Marisco Place from Gosling Rd to Hidden Trail, Southline Rd	Pipe assembly and storage.
	W4	Southline Rd towards E. Loop Rd	Directional drill pipe installation.
	T1	McCaleb Rd	Pipe and equipment deliveries causing intermittent traffic interruptions; open cut pipe installation from Lake Business Dr. to north of Austin McComb Rd.
	T2	Fish Creek Thoroughfare south of FM 2854	Tunnel installation adjacent to bridge.
	T2	North of Traceway Dr	Open cut pipe installation.
	T2	Fish Creek Thoroughfare north of Woodforest Pkwy	Open cut pipe installation.
	T2	Sendera Ranch near Mulligan Dr	Site restoration.
	T3	North of Ranch Park Dr	Open cut pipe installation.
	C1A	Longmire Rd north of Kaleo Way	Installation of crossing underneath Longmire Rd.
	C1B	Longmire Rd from Wedgewood Blvd to Kaleo Way	Open cut pipe installation and rolling single lane closures with flagger on site to regulate traffic flow.
	C2	FM 3083 near Longmire Rd	Installation of crossing under FM 3083.
	C3	Pollok Dr	Open cut pipe installation along Pollok Dr. south of Tom Stinson Dr.
	C4	FM 830	Tunneling operation under I-45 and US 75.