

DATE	SEGMENT	LOCATION	ACTIVITY
2/28/2014	W1A	Research Forest from FM 2978 to Egypt Ln	Traffic detours in place and tunneling pipe installation.
		Research Forest from Egypt Ln to Branch Crossing	Open cut and tunneling pipe installation.
	W1B	Research Forest from Kuykendahl to Alden Bridge E	East bound traffic reduced to one lane due to construction activity; intersections will remain open.
		Research Forest at Alden Bridge E	Installation of crossing underneath Alden Bridge E.
	W2A	Research Forest and E. Bear Springs Pl	Installation of crossing underneath E. Bear Springs Pl. East bound right lane closure on both sides of Bear Springs Pl.
	W2B	Grogan's Mill Rd from Research Forest to S. Millbend	Construction on south bound lanes; all traffic is diverted to north bound lanes; all major intersections will remain open.
	W4	Mail Route Rd, Bullfrog Ln	Directional Drill Pipe Installation.
	T1	McCaleb Rd	Open cut pipe installation from Highland Ranch Dr southward.
	T2	Fish Creek Thoroughfare south of FM 2854	Tunnel installation adjacent to bridge.
		Fish Creek Thoroughfare north of Traceway Dr	Open cut pipe installation heading north.
		Fish Creek Thoroughfare north of Woodforest Pkwy	
	T3	Sendera Ranch south of Ranch Park Dr	Open cut pipe installation heading south.
	C1A	Longmire Rd north of Kaleo Way	Installation of crossing underneath Longmire Rd. Rolling single lane closures with flagger on site to regulate traffic flow.
	C1B	Longmire Rd from Wedgewood Blvd to Kaleo Way	Fiber optic installation and rolling single lane closures with flagger on site to regulate traffic flow.
	C2	FM 3083 near Longmire Rd	Installation of crossing under FM 3083.
	C3	Pollok Dr	Open cut pipe installation along Pollok Dr. south of Tom Stinson Dr.
	C4	FM 830	Tunneling operation under I-45 and US 75.